			                        

	

SuperCDMS at SNOLAB Project Office
   BASIS of ESTIMATE FORM (BoE)
	Document Number: 

	
	
	Date of Estimate: 28-Jun-16

	
	
	

	
	
	Prepared by: Scott Oser

	UID Number:

	WBS Section:          1.6.9

	Task Name: DAQ/Trigger Management and Travel


	Cost Type: 
	Costing Method:
__Engineering Estimate  
	X Prior purchase or experience 
Source: 
	___ Catalog Price 
Source:_____________         

	_X_ M&S       _X_Labor
	__Vendor Quote (attached)
	__ Other- Description:_____________________________

	Attach Relevant Documents (including but not limited to):
RFP, Responses to RFP, Technical Evaluation of RFP, Vendor Quotes, Technical Specifications, drawing numbers

	Task Duration:  (calendar weeks, 85% achievable ):    weeks
(this applies only for BoE’s written at lowest task level)

	[bookmark: _GoBack]Task M&S Cost (FY14$): $131.6K
See cost table below
Task M&S Contingency (%):  15  %

	Task Labor (resource type & work hours or  % for duration of task, 85% efficiency assumed):   1800 hours
See labor table below    
Task Labor Contingency (%):  30 %




Change Log
	Date
	Description

	2015/8/21
	Initial version

	2015/9/3
	Corrected typo in total M&S cost

	2016/3/24
	Renumbered WBS (was previously 1.6.8, is now 1.6.9).  Consolidate all travel for 1.6 in this L3

	2016/6/28
	Reductions in travel budget

	
	

	
	

	
	





 
Details of Estimate:  A summary of the costs at level 4 is included in the table below.  Tasks are separated by M&S and labor.  Labor is estimated in hours.  

This BoE contains project management and trael costs for the DAQ/Trigger.  This includes the effort of the L2 manager (Scott Oser, UBC) and the deputy L2 manager (Dave Toback, Texas A&M), and travel for each of them to attend two project management meetings a year.

Based on the time commitment to date the time is estimated to be 5 hours per week for both people.  The L2 manager and L2 advisor are not supported by project funds, and so their efforts are billed at an hourly rate of $0/hr.  Only time after January 7, 2016 is included for FY2016.  The hiring of a DAQ programmer at TRIUMF on project funds is listed as a milestone for use in scheduling work by this programmer in other WBS tasks.

Each L3 in WBS 1.6 has estimated the number and nature of trips required in order to complete the work in that WBS.  The following table breaks down the list by year and institution, as well as showing the total cost.  The bulk of the trips are work at test facilities to test and debug the DAQ and trigger system with detectors.

	Trip description
	Cost/trip
	FY2016 trips
	FY2017 trips
	FY2018 trips
	FY2019 trips
	TOTAL COST

	7 days at test facility (SLAC/UMN/UCB)
	$1810
	USD: 3
UMN: 1
	TRIUMF: 2 
USD: 6
TAMU: 1
UCB: 1
	TRIUMF: 2
TAMU: 4
	
	20 x $1810 = $36200

	14 days at test facility (SLAC/UMN/UCB)
	$3070
	TRIUMF: 4
USD: 3
UMN: 2
	TRIUMF: 1
	TRIUMF: 4
TAMU: 6
USD: 1
UMN: 1
	
	22 x $3070 = $67540

	3 day project management meeting (SLAC/FNAL)
	$1090
	
	TRIUMF: 2
TAMU: 1
	TRIUMF: 2
TAMU: 1
	
	6 x $1090 = $6540

	14 days at SNOLAB
	$2878
	
	
	
	TRIUMF: 2
FNAL: 1
	3 x $2878 = $8634

	21 days at SNOLAB
	$3888
	
	
	
	TRIUMF: 2
	$7776

	14 days at TRIUMF
	$2049
	
	
	FNAL: 1
	
	$2049

	21 days at TRIUMF
	$2813
	
	
	UCB: 1
	
	$2813

	TOTAL
	
	$34,870
	$24,440
	$55,832
	$16,410
	$131,552



The following table spells out the cost breakdown for trips of different types.  All prices are in US$.  Meals are charged at $50/day in the local currency.  Hotel, flight, and rental car expenses are estimates based on recent experience with travel to these locations.

	Trip description
	Flight
	Hotel
	Local transport
	Meals
	Cost/trip

	7 days at test facility (SLAC/UMN/UCB/Queens)
	$450
	$980
	$100
	$280
	$1810

	14 days at test facility (SLAC/UMN/UCB/Queens)
	$450
	$1960
	$1000
	$560
	$3070

	3 day project management meeting (SLAC/FNAL)
	$450
	$420
	$100
	$120
	$1090

	14 days at SNOLAB
	$858
	$1310
	$273
	$437
	$2878

	21 days at SNOLAB
	$858
	$1966
	$410
	$655
	$3888

	14 days at TRIUMF
	$450
	$1092
	$70
	$437
	$2049

	21 days at TRIUMF
	$450
	$1636
	$70
	$655
	$2813
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W.B.S Item Labor type

L2 manager

L2 deputy 

manager

1.6.9.1 FY16 project management (9 months) 180 180

1.6.9.2 FY17 project management (12 months) 240 240

1.6.9.2.1 Milestone: DAQ programmer hired 0 0

1.6.9.3 FY18 project management (12 months) 240 240

1.6.9.4 FY19 project management (12 months) 240 240

   

 

   

       

Total 900 900


Microsoft_Excel_Worksheet1.xlsx
Sheet1

		W.B.S		Item		Labor type

						L2 manager		L2 deputy manager

		1.6.9.1		FY16 project management (9 months)		180		180

		1.6.9.2		FY17 project management (12 months)		240		240

		1.6.9.2.1		Milestone: DAQ programmer hired		0		0

		1.6.9.3		FY18 project management (12 months)		240		240

		1.6.9.4		FY19 project management (12 months)		240		240

						 		 



						 

						 		 

		 		 		 		 

				Total		900		900










